0		Task Name	Duration	Start	Finish	Predecessors
1	Mode *	Rent-a-car	58 days	Mon 02-04-1	Wed 20-06-1	
2	*	Konceptualno	5 days	Mon	Fri 06-04-18	
		modeliranje	-	02-04-18		
3	*	Sastanak tima	1 hr	Mon 02-04-1	Mon 02-04-1	
4	*	Planiranje poslovnog modela	3 hrs	Mon 02-04-18	Mon 02-04-18	3
5	*	Izrada strategijskog plana	3 days	Mon 02-04-18	Thu 05-04-18	4
6	*	Raspoređivanje uloga	2 hrs	Thu 05-04-18	Thu 05-04-18	5
7	*	Izrada okvirnog proračuna	2 hrs	Thu 05-04-18	Thu 05-04-18	6
8	*	Dopunjavanje dokumentacije	2 hrs	Fri 06-04-18	Fri 06-04-18	7
9	*	Analiza specifikacija I	1 day	Fri 08-06-18	Fri 08-06-18	
10	*	Analiza korisničkih zahtjeva	3 hrs	Fri 06-04-18	Fri 06-04-18	8
11	*	Određivanje specifikacija aplikacije	3 hrs	Fri 06-04-18	Fri 06-04-18	10
12	*	Logičko modeliranje	13 days	Mon 09-04-18	Wed 25-04-18	
13	*	Izrada dijagrama slučaja	3 days	Mon 09-04-18	Wed 11-04-18	8
14	*	Izrada dijagrama slijeda	3 days	Thu 12-04-18	Mon 16-04-18	8
15	*	Izrada ERA modela	2 days	Wed 18-04-18	Thu 19-04-18	8
16	*	Izrada dijagrama klasa	3 days	Wed 18-04-18	Fri 20-04-18	8
17	*	Izrada tehničke dokumentacije	3 days	Mon 23-04-18	Wed 25-04-18	13,14,15,16
18	*	Fizičko modeliranje I	34 days	Wed 25-04-18	Mon 11-06-18	
19	*	Sastanak tima	3 hrs	Fri 27-04-18	Fri 27-04-18	17
		Task Split Milestone		•	Manual Summ Manual Summ Start-only	•
		Summary			Finish-only	3
Project: rent	:-a-car	Project Sum	mary		External Tasks	
Date: Wed 2			Inactive Task		External Milest	
		Inactive Mile	estone	♦	Deadline	•
		Inactive Sum			Progress	
					_	
		Manual Task	(Manual Progre	SS
		Manual Task Duration-on			Manual Progre	SS

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
20	*	Izrada baze podataka	6 days	Fri 27-04-18	Fri 04-05-18	17
21	*	Planiranje dizajna aplikacije	3 days	Fri 04-05-18	Tue 08-05-18	17
22	*	Izrada raznih funkcionalnosti	18 days	Tue 08-05-18	Thu 31-05-18	17
23	*	Izrada dizajna	2 days	Thu 31-05-18	Fri 01-06-18	17
24	*	Testiranje aplikacije	4 days	Fri 01-06-18	Wed 06-06-18	17
25	*	Dorada tehničke dokumentacije	4 days	Wed 06-06-18	Mon 11-06-18	17
26	*	Isporuka I primjena	8 days	Mon 11-06-18	Wed 20-06-18	
27	*	Sastanak tima	3 hrs	Mon 11-06-1	Mon 11-06-1	25
28	*	Završavanje dokumentacije	1 day	Mon 11-06-18	Mon 11-06-18	25
29	*	Implementacija aplikacije	2 days	Tue 12-06-18	Wed 13-06-18	25
30	*	Edukacija korisnika	5 days	Wed 13-06-18	Tue 19-06-18	25
31	*	Kraj projekta				

